Project WO # Project Manager May, 2004

SCWWTP outfall Protection 23217 Dolan Work physically complete - Final project report pending

St. Johns (NE 50th Ave. to NE 72nd Ave.) 301422 Heniges Work continues on incorporating 90% review comments into the plans, ROW acquisition, and responding to questions from the permitting agencies

NE 72nd Ave. ( 99th to St. Johns) 310122 Sawyer Design staff continue to focus on the design of the water quality facility at the Schuler site and the RR crossing - Negotiations continue on the Cassidy Stevens property
NE 76th St. (117th to 147th) 311022 Sawyer Construction activities continue at an accelerated rate - Activities currently focusing on the placement of crushed surfacing base course & curb/gutter in sections 1 & 3
NE 10th Ave. (Carty Rd. to Ridgefield City Limits) 311522 Small Construction contract underway by Tappani Underground - Construction activities focusing on walls 2 & 4, storm water facility, and culvert installation

NE Hazel Dell Ave. (99th St. to 114th St.) 312122 Small Project on Hold

NW 179th St. (1-5 to NW 11th St.) 320222 Heniges Project on Hold

NE 117th St. (Bassell Rd. to Hwy 99) 320322 Rogers Final plans ,specs, and TIR are in place awaiting final ROW acquisition and construction funding

NE 76th St. (NE 94th Ave. to NE 107th Ave.) 320922 Gamble Construction activities continue - Slight delay as a result of Qwest - Detour route in place

NE 88th St. (Andresen to St. John's) 321022 Hall Revised project schedule approved - project has been shelved at 90% - updated ROW submitted - Jarpa & BA have been submitted

NE 137th Ave. (Fourth Plain to 76th St.) 321122 Krause Three of five acquisitions complete - Two of seven TCP's complete - 90% plans expected middle of June

Betts Bridge # 26 Replacement 321222 Heniges Redesign and submittal of the Type, Size, and Location report complete - The BA remains on hold pending TS&L approval

NE 88th St. (Hwy 99 to NE St. Johns Rd.) 330222 Bedell Roadway design and stormwater design work continues - Noise study in progress - Updated project schedule approved

NE 139th St Overcrossing (139th to 20th Ave.) 330322 Heniges Traffic modeling complete & approved - Preparation underway to meet with FHWA to go over Access Decision Report Update - Meetings continue with WSDOT

NE 63rd St. (Andresen Rd. - 1205) 330422] Washington |Road Modification request approved - 90% plans have been submitted for review - Drainage continues to be a challenge

NE 99th St. (NE 117th Ave. to NE 137th Ave.) 330522 Dolan 50% design plan submittal will miss the 5/30/04 milestone - Attempting to reschedule for July - Slippage not anticipated to affect 90% submittal or final submittal dates.
NE 23rd Ave. (134th - 139th) 330622 Hall Bridge construction is about 99% complete - Walk-through was held - punch list items have been tabulated - Drainage issues still being resolved

NE Heisson Rd. (Battleground to NE 244th St.) 330722 Andrews The design is proceeding on schedule for 50% design T.I.R., and SEPA

NW 149th St. Walkway (NW 21st to NE 10th) 330822 Dolan Bids were opened on May 25th - Two bids received - Both substantially over the Engineer's Estimate - Consideration currently underway to delay award

NE 172nd Ave. - Pacific Community Park 331822 Small Archeological predetermination report complete - BPA appraisal complete and submitted for consideration - 90% plans complete and submitted for review

Dole Valley Road Slide Project 340411 Dolan Alignment recently revised to minimize DNR concerns - Construction schedule likely to slip a month due to revision of the alignment

NE 117th/119th Street Realignment 341622 Rogers Punch list complete - Final Project Report Pending

NE Ward Rd./NE 172nd Ave./NE 182nd Ave. 350422 Rogers Still pursuing permits - Awaiting trial date for condemnation of three properties

NE 199th St. (SR 503 to 142nd Ave.) 380122 Hall Primary mitigation planting completed - Final Project Report pending

NW 119th St. (7th Ave. to Hazel Dell Ave.) 381022 Hall ROW acquisition continuing - Process underway to seek Public Use and Necessity from the BOCC for three properties - Public Hearing anticipated for late June/early July
NE 179th St. (10th Ave. to 50th Ave.) 381122 Small Plan underway to proceed with a bridge across whipple creek - Proposal under consideration to proceed with 99% plans and engineer's estimate for 2 construction phases
NE 15th Ave. (179th St. to Union Rd.) 382822 Rogers Work continues with permitting agencies - project remains on hold

Padden Parkway (Andresen to 94th Ave.) 392722 Hall Minor issues left for construction close-out - Final project report being developed

Hwy 99 Realignment (NE 20th Ave. to NE 134th Ave392922 Hall Pre-Construction meeting held May 14th - Waterline work underway - Significant road work to begin June 1st - Ground breaking ceremony May 27th

NE 162nd Ave. (NE 39th to Ward Rd.) 393722 Rogers Project awarded to Nutter Underground - Updated Revenue/Expenditure Report pending

NE 139th Street/Legacy Right-of-Way Acquisition 400122 Hall All three property owners have signed offer sheets - costs remain within original budget - reimbursement anticipated by Legacy

Centennial Grant 400209 Small Submittal dates for deliverables have been updated - Field data still to be reviewed by the project team -

Suds Cr. SWF Retrofit 400279 Andrews Revised 50% plans resubmitted for review - 90% plan submittal still on schedule for June, 2004

Bliss Rd. / NW 36th Ave. SWF Retrofit 400280 Andrews 99% design plan submittal remains on schedule

North Salmon Cr. / Hwy 99 Stormwater 400281 Andrews Preferred design option selected - Work underway to update schedule and budget based on expanded scope - Updated Rev/Ex report & Schedule pending
Salmon Creek Historic Channel SWF 400282 Gamble Staff still to meet with NOAA to decide if we still have a project - Preliminary determination indicating heavy burden for the project to meet environmental impacts
Gabbert Mitigation 400291 Gamble Work is proceeding on design - Permitting will not be addressed with this work order - Right of way has already been acquired with the 179th Street project
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